

SECRETOXC 2950
Copy 4 of 4

1 FEB 1962

MEMORANDUM FOR: Acting Chief, DPD

SUBJECT: OXCART Aircraft Delivery Slippages


1. Following is the most recent estimate of OXCART aircraft deliveries [] which has been received from Development Branch:

<u>Aircraft Nbr.</u>	<u>Purpose</u>	<u>Delivery Date</u>	<u>First Flt.</u>
#1	Test	23 Feb 62	21 Mar 62
#2	[]	15 Jun 62	-- Aug 62
#4	Camera Test	15 Sep 62	15 Oct 62
#3	Dual Trainer	1 Dec 62	1 Jan 63
#5	AF-12	Unknown	----
#6 to #11	Operational	Unknown	----

2. #3 aircraft, the dual trainer, will require at least one additional month of shakedown flying before it can be released for training purposes on or about 1 February 1963. Subsequent to this date, not even a gross estimate is available for deliveries of the operational aircraft. With the assignment of #4 aircraft to camera test and #5 aircraft to AF-12 test, the distressing result is that a training capability is not programmed beyond dual seater checkout. If the Air Force receives #5 for AF-12 test, it would seem logical that Air Force pilots would utilize our dual seater for initial checkout, which would further degrade our training capability.

SECRET

3. In summary, the aircraft delivery schedule noted in paragraph 1. above does not support an acceptable flying training program and as such will seriously effect the attainment of an operational capability.



25X1A

Chief, Special Projects Branch, DPD

cc: DPD/DB

25X1A

DPD/SPB,  ph (1 Feb 62)

Distribution:

- #1 - Addee
- #2 - DPD/DB
- #3 - DPD/SPB
- #4 - DPD/RI

SECRET